




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 30, 2024

MEMORANDUM

TO : **EDITHA R. BABARAN**
Assistant Regional Director
DPWH-Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan




ATTENTION : **ADONIS A. ASIS**
District Engineer
Isabela 3rd District Engineering Office
Cauayan City, Isabela

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:


1. OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads – *Gamu-Roxas Rd - K0393 + 343 - K0394 + 1002* - - - - - **P85,188,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila



April 22, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated April 18, 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, endorsing the request of **District Engineer Adonis A. Asis**, Isabela 3rd District Engineering Office for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100757000 Project ID: P00800118LZ OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads – Gamu-Roxas Rd - K0393 + 343 - K0394 + 630			OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads – Gamu-Roxas Rd - K0393 + 343 - K0394 + 1002		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening 3.366 Lane km	P24,422,584.67/ Lane km	P82,206,420.00	CW1- Road Widening 3.324 Lane km	P16,325,874.55 /Lane km	P54,267,207.00
			CW2- Construction of Road Slope Protection Structure 10,044.58 Square meters	P2,781.52 /sq.m.	P27,939,213.00
EAO	–	₱2,981,580.00	EAO	–	₱2,981,580.00
Total:		P85,188,000.00	Total:		P85,188,000.00

Justification:

Modification is sought due to the following:

◆ The decrease in unit cost of CW1 is due to the minimal cost of earthworks which involve the removal of trees, removal of existing PCCP, surplus common excavation, structure excavation, embankment from roadway excavation and subgrade preparation which constitutes 4.33% (P 3,524,056.75) of the total project cost.

(Handwritten signature)

- ◆ The inclusion of CW2 – Construction of Road Slope Protection Structure, which comprises 34.31% of the project allocation involves the construction of stone masonry as slope protection, is specifically designed to address road safety concerns by ensuring slope stability and preventing soil erosion.
- ◆ The change in station limits is due to prioritizing sections necessitating road widening and to synchronize decrease in the physical target. See attached Straight Line Diagram (SLD).
- ◆ Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE


Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services

APPROVED / ~~DISAPPROVED~~



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII