



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



March 14, 2024

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 21 February 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer ALY KHAN U. ALI, South Cotabato 2<sup>nd</sup> District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

| As per GAA/Original   |                          |                 | As Modified  |                          |                 |
|---|--------------------------|-----------------|--|--------------------------|-----------------|
| Project Description   |                          |                 |  |                          |                 |
| UACS No. 310203100891000.<br>Project ID:P00800139MN<br>OO1:Ensure Safe and Reliable National Road System– Network Development Program - Road Widening - Tertiary Roads<br><br>Surallah-Lake Sebu-Maitum Rd- 1742+848 -1743+782, K1743+822 - K1744+126 |                          |                 | OO1: Ensure Safe and Reliable National Road System – Network Development Program - Road Widening - Tertiary Roads<br><br>Surallah-Lake Sebu-Maitum Rd - K1742 + <b>848 - K1743 + 768</b> , |                          |                 |
| Type of Work/<br>Physical Target  | Unit Cost                | Allocation      | Type of Work/<br>Physical Target   | Unit Cost                | Estimated Cost  |
| CW1- Road Widening:<br>2.20 lane-km,  | ₱15,590,909.09 / lane-km | ₱ 34,300,000.00 | CW1- Road Widening:<br><b>1.572</b> lane-km ,  | ₱21,819,338.42 / lane-km | ₱ 34,300,000.00 |
| EAO   |                          | ₱ 700,000.00    | EAO  | <b>₱ 43.6 M/km.</b>      | ₱ 700,000.00    |
| Total:  |                          | ₱ 35,000,000.00 | Total:   |                          | ₱ 35,000,000.00 |

**Justification:**

Decrease in physical target for CW1 – Road Widening from 2.20 lane km to 1.572 lane km due to the following:

- Inclusion of Installation of pipe culverts, and paving of shoulder
- The project also includes Construction of Reinforced Concrete Lined Canal and Reinforced Concrete Slope Protection.
- Adjustment in stationing was made to compensate the decrease in the physical target, and provide slope protection to areas prone to landslide.
- The derived unit cost is based on the approved plans and program of works.

0

AL-CC-202403-66693  
Website: <https://www.dpwh.gov.ph>  
Tel. No(s).: 5304-3000 / (02) 165-02




Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

  
**EUGENIO R. PIHO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

2.3 mksa/AVS/RPBG/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN4E03329