



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: XII-053
Project ID: P00800166MN



May 08, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 25 April 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer SAIDALE M. MITMUG**, **Cotabato 3rd District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<p>UACS No. 310202101781000 .</p> <p>Project ID: P00800166MN .</p> <p>OO1: Ensure Safe and Reliable National Road System- Network Development - Road Widening - Secondary Roads .</p> <p>Bukidnon-Cotabato Rd - K1624 + 633 -K1626 + 048 .</p>			<p>OO1: Ensure Safe and Reliable National Road System- Network Development - Road Widening - Secondary Roads .</p> <p>Bukidnon-Cotabato Rd - K1624 +471 – K1625 + 646 .</p>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1 Road Widening : 2.828 Lane Km .	P 17,149,306.93/ lane-km .	P 48,498,240.00 .	CW-1 Road Widening : 2.360 Lane Km .	P 20,550,101.69 / lane-km . P 41.0 M /	P 48,498,240.00
EAO	-	P 989,760.00 .	EAO	-	P 989,760.00 .
Total:		P 49,488,000.00 .	Total:		P 49,488,000.00
Justification:					
<ul style="list-style-type: none">Change in station limits is due to the prioritization of the modified station limits to prevent gaps between K1624 + 471 – K1624 + 633. See Attached Straight line diagram.					



Website: www.dpwh.gov.ph
Tel. No(s): 5304 - 3000 / (02) 165-02

AG-CD-202405-01478



- Decrease in Physical Target / Increase in the unit cost is caused by additional items such as drainage structures and slope protection structures to accommodate surface runoff and prevent erosion respectively.
- The derived unit cost is based on approved Detailed Unit Price Analysis and Program of Works.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII


RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 ~~LDAM~~/OAL/AVS/RPBG/ERP