



MAY 17 2024

SAGONG PILIPINAS

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated February 5, 2024 of DPWH Region VI Director SANNY BOY O. OROPEL, CES E, endorsing the Project Modification requested by District Engineer MARIO G. SORIANO, Iloilo 4th District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310202101728000 Project ID: P00800170VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Secondary Roads			Network Development – Road Widening – Secondary Roads		
New Lucena-Sta. Barabara Rd – K0016+560 – K0017+048			New Lucena-Sta. Barabara Rd – K0017+048 – K0017+454		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 0.976 lane km	27,096.60/ lane km	26,446.28	CW1- Road Widening: 0.812 lane km	32,569.31/ lane km	26,446.28
EAO	-	539.72	EAO		539.72
Total:		26,986.00	Total:		26,986.00
Justification: Modification is sought due to: 1. Change in station limits to avoid excessive amount for the demolition of structures and obstructions which resulted to the decrease in physical target from 0.976 lane km to 0.812 lane km 2. The increase in unit cost per lane km is due to the voluminous quantities for earthworks (individual removal of trees, removal of structures and obstruction, unsuitable excavation, structure excavation, pipe culverts and drain excavation, embankment from borrow & subgrade preparation), the provision of pipe culverts, precast concrete curb and gutter, metal guardrails for road safety. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, and Certification for Reasonableness of Cost dated February 5, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN4XY00202

Website: <https://www.dpwh.gov.ph>
Tel No(s): 5304-3000/ (02) 165-02

