

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated February 5, 2024 of DPWH Region VI Director SANNY BOY O. OROPEL, CES E, endorsing the Project Modification requested by OIC - District Engineer ROY C. PACANAN, Iloilo City District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310203100848000 Project ID: P00800172VS OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Tertiary Roads Molo Blvd – K0005 + 653 – K0006 + 135			OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Tertiary Roads Molo Blvd – K0009 + 245 – K0009 + 471, K0006 + 807 – K0006 + 885		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 0.608 lane km	18,229.93/ lane km	11,083.80	CW1- Road Widening: 0.608 lane km	21,968.83/ lane km	13,357.05
CW2 – Construction of Drainage Structure along Road: 608 l.m.	25.19/ l.m.	15,316.42	CW2 – Construction of Drainage Structure along Road: 608 l.m.	21.45/ l.m.	13,042.95
ROW Acquisition: 323 sq.m.	9.29/sq.m.	3,000.00	ROW Acquisition: 323 sq.m.	9.29/sq.m.	3,000.00
EAO	-	600.00	EAO	-	600.00
Total:		30,000.00	Total:		30,000.00
Justification: Modification is sought due to: 1. Change in station limits in order to prioritize road sections that requires road widening and to provide continuity of widened road sections. 2. Increase in unit cost of CW1 – Road Widening is due to the prices of materials based on the 3 RD Quarter CMPD. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 1, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary
3.3 KCS/NDB/RRB

Department of Public Works and Highways
Office of the Secretary

WIN4F07973

Website: <https://www.dpwh.gov.ph>
Tel No(s): 5304-3000/ (02) 165-02

