



MAY 17 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer DENE B. BALDONADO, JR.**, Negros Occidental 1<sup>st</sup> District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No. 310202101544000 Project ID: P00800175VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd - K0092 + 000 - K0093 + 000			Jct Natl Sagay-Bato-Dian-Marcelo-Balea Jct Rd - K0085 + 776 - K0087+262		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 1.952 lane km	29,661.885/ lane km	57,900.00	CW1 - Road Widening: 2.850 Lane KM	12,962.845 64/Lane Km	36,944.11008
			ROW Acquisition: 17,100 Square Meters	1.225 / Square Meters	20,955.8435
EAO	-	2,100.00	EAO	-	2,100.00
Total:		60,000.00	Total:		60,000.00

**Justification:**

Modification is sought due to:


- Change in station limits to maximize funding allocation which resulted to increase in physical target from 1.952-lane km to 2.850 lane km. Addition of ROW Component to settle the ROW Acquisition at this station.
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), and Certificate of Availability of Funds.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
NCR, Region III, IV-A, IV-B, V, VI, VII & VIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways  
Office of the Secretary

  
WIN4XY00210

[tps://www.dpwh.gov.ph](https://www.dpwh.gov.ph)  
5304-3000/ (02) 165-02

