



MAY 17 2024

BAGONG PILIPINAS

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated February 5, 2024 of DPWH Region VI Director SANNY BOY O. OROPEL, CES E, endorsing the Project Modification requested by OIC-District Engineer DENE B. BALDONADO, JR., Negros Occidental 1st District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No. 310203100850000 Project ID: P00800177VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Tertiary Roads			Network Development - Road Widening - Tertiary Roads		
Jct New Sagay-Old Sagay Rd - K0085 + 055 - K0085 + 320			Jct New Sagay-Old Sagay Rd - K0084 + (-790) - K0084 + (-755), K0084 + 000 - K0084 + 062, K0085 + 055 - K0085 + 280		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Road Widening: 0.265 Lane KM	17,281.2830 2/ Lane KM	4,579.54	CW1- Road Widening: 0.322 Lane KM	11,737.7018 6/ Lane KM	3,779.54 P 23.4
			ROW Acquisition: 1,610 Square Meters	0.497 / Square Meters	800.00
EAO	-	93.46	EAO	-	93.46
Total:		4,673.00	Total:		4,673.00
Justification: Modification is sought due to: 1. Addition of station limits to maximize funding allocation. 2. Inclusion of ROW Acquisition to settle ROW Problem along the stationing of project 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds and Certificate of Reasonableness dated January 30, 2024					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Region III, IV-A, IV-B, V, VI, VII & VIII

APPROVED / ~~DISAPPROVED~~

MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways
Office of the Secretary



Website: <https://www.dpwh.gov.ph>
Tel No(s): 5304-3000/ (02) 165-02

