



MAY 17 2024

OFFICE OF THE SECRETARY  
Manila



MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer RODNEY A. GUSTILO**, Negros Occidental 3<sup>rd</sup> District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310203100853000 Project ID: P00800185VS					
OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Tertiary Roads Dancalan-Candoni-Damutan Valley Rd - K0107 + 867 - K0108 + 871			OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Tertiary Roads Dancalan-Candoni-Damutan Valley Rd - K0107 + 867 - K0108 + 643		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 1.988 lane km	16,634.86 / lane km	33,070.10	CW1- Road Widening: 1.532 lane km	21,586.23 / lane km	33,070.10
EAO	-	674.90	EAO	P 43 M / km	674.90
Total:		33,745.00	Total:		33,745.00
Justification:					
Modification is sought due to:					
1. Adjustment in the end limit due to the increase in unit cost per lane km of CW1 based on the FY 2024 3 <sup>rd</sup> Quarter Regional Construction Materials Price Data (RCMPD) of Region VI which resulted to the decrease in the physical target of CW1 from 1.988 lane km to 1.532 lane km.					
2. Attached are the following documents: Approved Program of Works (POW), Detailed Engineering Design (DED) Plan, Certificate of Availability of Funds, and Certification for Reasonableness of Cost dated February 2, 2024.					
Based on our evaluation, the submitted request for modification is deemed reasonable and is hereby approved.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:

**MANUEL M. BONOAN**  
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways  
Office of the Secretary



Website: <https://www.dpwh.gov.ph>  
Tel No(s): 5304-3000/ (02) 165-02

