



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-039
Project ID: P00800188VS

BAGONG PILIPINAS

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer GENARO M. PANGANIBAN**, Negros Occidental 4th District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310202101733000 Project ID: P00800188VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Don Jorge Araneta-Ayungon-Yungue-Gurrea-La Carlota City Rd - K0042 + 009 - K0042 + 176			Don Jorge Araneta-Ayungon-Yungue-Gurrea-La Carlota City Rd - K0042 + 009 - K0042 + 150		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 0.334 lane km	17,604.79 / lane km	5,880.00	CW1- Road Widening: 0.282 lane km	18,617.02 / lane km	5,250.00
			ROW Acquisition: 1,800 sq. m.	<i>P 37.2 N/k</i> 0.35/ sq. m.	630.00
EAO	-	120.00	EAO	-	120.00
Total:		6,000.00	Total:		6,000.00
Justification:					
Modification is sought due to:					
1. Change in station limits due to the increase in the unit cost for CW1 resulting to the decrease in the physical target from 0.334 lane km to 0.282 lane km.					
2. ROW Component was already identified for payment of affected lots, structures, and utilities.					
3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 1, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 KES/NDB/RRB