



FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer GENARO M. PANGANIBAN**, Negros Occidental 4th District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310209100524000 Project ID: P00800190VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Tertiary Roads			Network Development - Off-Carriageway Improvement - Tertiary Roads		
Jct Sn Enrique-Pontevedra By-Pass Rd - K0044 + 000 - K0045 + 888, K0045 + 943 - K0046 +065			Jct Sn Enrique-Pontevedra By-Pass Rd - K0042 + 600 - K0045 + 862, K0045 + 920 - K0045 + 962		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Off-carriageway Improvement - Paving of Shoulders: 7,605.50 sq. m.	4.06 / sq. m.	30,870.00	CW1- Off-carriageway Improvement - Paving of Shoulders: 10,791.23 sq. m.	2.86 / sq. m.	30,870.00
EAO	-	630.00	EAO	-	630.00
Total:		31,500.00	Total:		31,500.00
Justification: Modification is sought due to: 1. Change in station limits to prioritize road sections that requires paving of shoulders and to provide continuity of the roadway width which resulted to the increase in the physical target of CW1 from 7,605.50 to 10,791.23 square meters. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 1, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

