

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated February 5, 2024 of DPWH Region VI Director SANNY BOY O. OROPEL, CES E, endorsing the Project Modification requested by District Engineer GENER J. ABERGAS, Aklan District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310202101713000 Project ID: P00800196VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Jaime Cardinal Sin Ave - K0293 + 600 - K0294 + 682.5			Jaime Cardinal Sin Ave - K0293 + 600 - K0294 + 332.45		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 2.156 lane km	12,835.00 / lane km	27,672.26	CW1- Road Widening: 1.4549 lane km	15,373.535 / lane km	22,366.9565
			ROW Acquisition: 3,662.25 sq. m.	1.48/ sq.m.	5,305.3035
EAO	-	564.74	EAO	-	564.74
Total:		28,237.00	Total:		28,237.00
Justification: Modification is sought due to: 1. Adjustment in station limits due to the increase in the unit cost of CW1 based on the 3 rd Quarter Regional Construction Materials Price Data (RCMPD) which resulted to the decrease in the physical target from 2.156 lane km to 1.4549 lane km. 2. Inclusion of ROW Component for the payment of affected lots and structures. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated January 30, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary