

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 11, 2024

REPUBLIC OF THE PHILIPPINES	
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS	
RECORDS AND MANAGEMENT SECTION	
RECEIVED	
Reference No.	2024-12284
Date/Time	05 JUN 2024
Received by	WJ

MEMORANDUM


TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

ATTENTION : **District Engineer OSCAR G. GUMIRAN**
Cagayan 1st District Engineering Office
Aparri, Cagayan


Transmitted herewith is the APPROVED request for the **modification** of hereunder stated project:

1. Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads - Dugo-Sn Vicente Rd (Mission-Sta Ana Sect) - K0634 + 689 - K0635 + 833 - - - **₱30,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 13, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department


This refers to the memorandum dated 30 April 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, endorsing the request of **District Engineer OSCAR G. GUMIRAN, Ph.D.**, Cagayan 1st District Engineering Office, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101639000 Project ID: P00800246LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads			Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads		
Dugo-Sn Vicente Rd (Mission-Sta Ana Sect) - K0634 + 000 - K0635 + 200			Dugo-Sn Vicente Rd (Mission-Sta Ana Sect) - K0634 + 689 - K0635 + 833		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening 1.888 Lane Km	₱ 15,572,033.898 / Lane Km	₱ 29,400,000.00	CW1- Road Widening 1.776 Lane Km	₱ 16,554,054.054 / Lane Km	₱ 29,400,000.00
EAO	-	₱ 600,000.00	EAO	₱ 33 M/Km	₱ 600,000.00
Total:		₱ 30,000,000.00	Total:		₱ 30,000,000.00
Justification: <ul style="list-style-type: none">Decrease in physical target/increase in unit cost of CW1 – Road Widening from 1.888 Lane Km to 1.776 Lane Km is due to the following:<ul style="list-style-type: none">Inclusion of stone masonry slope protection structure in the scope of work to provide stability and to promote safety for road users from danger of road slips/road collapse.Massive earthworks, specifically on the removal of existing concrete shoulder and concrete structures, and surplus common excavation.Change in station limits from K0634+000 – K0635+200 to K0634+689 – K0635+833 is due to obstruction on the RROW of the original section; hence, prioritization of sections necessitating road widening and to synchronize decrease in physical target. (Please see Straight Line Diagram/SLD)					



Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII