



MAY 17 2024

Manila



MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated February 5, 2024 of DPWH Region VI Director SANNY BOY O. OROPEL, CES E, endorsing the Project Modification requested by District Engineer MARIO G. SORIANO, Iloilo 4th District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310209100523000 Project ID: P00800255VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Off-Carriageway Improvement – Tertiary Roads			Network Development – Off-Carriageway Improvement – Tertiary Roads		
Mandurriao- Sn Miguel- Alimodian- Maasin- Cabatuan Rd- K0023+316 – K0023+716			Mandurriao- Sn Miguel- Alimodian- Maasin- Cabatuan Rd- K0022+783 – K0023+089		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Off-Carriageway Improvement: Paving of Shoulders: 1,600 square meters	9.19/ square meter	14,700.00	CW1-Off-Carriageway Improvement: Paving of Shoulders: 1,172 square meters	12.54/ square meter	14,700.00
EAO	-	300.00	EAO	-	300.00
Total:		15,000.00	Total:		15,000.00
Justification: Modification is sought due to: 1. Change in station limits due to the increase of the unit cost per square meter CW1 which resulted to the decrease in the physical target from 1,600 square meters to 1,172 square meters and also in order to provide continuity of roadway width. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 5, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways
Office of the Secretary

