## MEMORANDUM

1

## FOR

## MANUEL M. BONOAN Secretary

This Department

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer MARIO G. SORIANO**, Iloilo 4<sup>th</sup> District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
		Project D	escription		
UACS No.: 3102091 Project ID: P008002	00522000 56VS				
001: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Off-Carriageway Improvement – Tertiary Roads			Network Development – Off-Carriageway Improvement – Tertiary Roads		
Cabatuan-New Lucena-Banga-Bante Rd – K0036+000 – K0036+494			Cabatuan - New Lucena - Banga - Bante Rd K0037+624 K0038+000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Off-Carriageway Improvement: Paving of Shoulders: 1,976 square meters	7.44/ square meter	14,700.00	CW1-Off-Carriageway Improvement: Paving of Shoulders: <b>1,452</b> square meters	10.12/ square meter,	14,700.00
EAO	-	300.00	EAO	_	300.00 /
	Total:	15,000.00		Total:	

Modification is sought due to:

 Change in station limits due to the increase of the unit cost per square meter CW1 which resulted to the decrease in the physical target from 1,976 square meters to 1,452 square meters and also in order to provide continuity of roadway width.

 Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 5, 2024.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

## NERGE D. BUENO, CESO III Assistant Secretary for Regional Operations in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:** 

MARIA CATALINA E. CABRAL, Ph.D., CESO I Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DISAPPROVED:

MANUEL M. BONOAN Secretary

ROBERTO R. BERNARDO, CESO I Undersecretary for Regional Operations in NCR Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB



Website: https://www.dpwh.gov.ph & Tel No(s).: 5304-3000/ (02) 165-02

