



FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated March 21, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer RODNEY A. GUSTILO**, Negros Occidental 3<sup>rd</sup> District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310207100365000 Project ID: P00800263VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Primary Roads			Network Development - Off-Carriageway Improvement - Primary Roads		
Kabankalan - Bais Rd - K0089+(-805) - K0089+000			Kabankalan - Bais Rd - K0089+(-805) - K0090+170		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Off-Carriageway Improvement - Construction of Sidewalk: 3,217.696 sq. m.	10.535 / square meter	33,899.18	CW1- Off-Carriageway Improvement - Construction of Sidewalk: 3,840.13 sq. m.	8.828 / square meter	33,899.18
EAO	-	691.82	EAO	-	691.82
Total:		34,591.00	Total:		34,591.00
<b>Justification:</b> Modification is sought due to: 1. Change in the station limits because of the limited availability of space/width of existing road where the sidewalk is to be constructed which resulted to the adjustment in length of the project. Increase in physical target from 3,217,696 sq.m. to 3,840.13 sq.m. and decrease in unit cost per square meter. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated March 21, 2024.					
Based on our evaluation, the submitted request for modification is:					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB