



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **OIC-District Engineer ROBERT S. PALMERA**, Iloilo 3<sup>rd</sup> District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

| As per Original   |                       |                    | As Modified  |                              |                        |
|---|-----------------------|--------------------|--|------------------------------|------------------------|
| Project Description   |                       |                    |  |                              |                        |
| UACS No.: 310112100517000<br>Project ID: P00800314VS  |                       |                    |  |                              |                        |
| OO1: Ensure Safe and Reliable National Road System  |                       |                    | OO1: Ensure Safe and Reliable National Road System   |                              |                        |
| Asset Preservation – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Tertiary Roads  |                       |                    | Asset Preservation – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Tertiary Roads |                              |                        |
| Sara-Sn Dionisio Rd – K0207+396 – K0207+598   |                       |                    | Sara-Sn Dionisio Rd – <b>K0207+360</b> – K0207+598   |                              |                        |
| Physical Target   | Unit Cost (P'000)     | Allocation (P'000) | Physical Target  | Unit Cost (P'000)            | Estimated Cost (P'000) |
| CW1- Construction of Drainage Structure along Road: 202 lineal meters   | 19.095 / lineal meter | 3,857.28           | CW1- Construction of Drainage Structure along Road: <b>238</b> lineal meters                                     | <b>16.207 /</b> lineal meter | <b>3,857.28</b>        |
| EAO   | -                     | 78.72              | EAO  | -                            | 78.72                  |
| Total:  |                       | <b>3,936.00</b>    | Total:   |                              | <b>3,936.00</b>        |
| <b>Justification:</b><br>Modification is sought due to:<br>1. Change in station limits to include an additional of 36 lineal meters of drainage structure along flood-prone road sections resulting to an increase in the physical target of CW1 from 202 lineal meters to 238 lineal meters and decrease in unit cost per lane km.<br>2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 5, 2024. |                       |                    |  |                              |                        |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

APPROVED/DISAPPROVED:

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 KOS/NDB/RRB

