



MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-066
Project ID: P00800354VS

BAGONG PILIPINAS

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **OIC - District Engineer ROY C. PACANAN**, Iloilo City District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310111100724000 Project ID: P00800354VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads			Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads		
President Corazon C. Aquino Ave. - K0018 + 028 - K0018 + 578			President Corazon C. Aquino Ave. - K0018 + 028 - K0018 + 856		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road: 1,100 lineal meters	44.55 / lineal meter	49,000.00	CW1- Construction of Drainage Structure along Road: 958 lineal meters	51.15 / lineal meter	49,000.00
EAO	-	1,000.00	EAO	-	1,000.00
Total:		50,000.00	Total:		50,000.00
Justification: Modification is sought due to: 1. Adjustment in the end limit due to the increase in unit cost per lane km of CW1 due to the use of High-Density Polyethylene Pipe (HDPE) in the project which resulted to the decrease in the physical target of CW1 from 1,100 lineal meters to 958 lineal meters. 2. Attached are the following documents: Approved Program of Works (POW), Detailed Engineering Design (DED) Plan, Certificate of Availability of Funds, and Certification for Reasonableness of Cost dated February 1, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB