

JUN 28 2024
 MEMORANDUM

 FOR : **MANUEL M. BONOAN**
 Secretary
 This Department

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification, requested by **District Engineer DENE B. BALDONADO, JR.**, Negros Occidental 1st District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No. 310110100466000 Project ID: P00800355VS ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Bacolod North Rd - K0084 + 000 - K0086 + 000			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Bacolod North Rd - K0082 + 893, K0083 + 692, K0083 + 936, K0084 + 200		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Rehabilitation / Major Repair of Drainage Structure along Road: 3,900 lineal meter	13.114/ lineal meter	51,145.00	CW1- Rehabilitation / Major Repair of Drainage Structure along Road: 1,157 lineal meter	44.205/ lineal meter	51,145.00
EAO	-	1,855.00	EAO		1,855.00
Total:		53,000.00	Total:		53,000.00
Justifications provided by the requesting Implementing Office:					
<ul style="list-style-type: none">Change in station limits to prioritize areas requiring cross drainage improvements for flood prevention.The change in station limits caused the decrease in unit cost resulting to the increase in physical target from 3,900 Lineal meters to 1,157 Lineal meters.Attached are the accomplished Modification Form Request, Certificate of Reasonableness, Certificate of Availability of Allotment, Program of Works with Detailed Unit Price Analysis, Geotagged Photos, GIS Location Map, Straight Line Diagram and Detailed Engineering Plan to support the said request.					

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and the other supplemental guidelines and with the unit cost evaluated/reviewed by the Bureau of Construction (BOC) through a memorandum dated May 27, 2024 (copy attached), we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.


For the Secretary's favorable consideration


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB

Project ID: P00800355VS

Department of Public Works and Highways
Office of the Secretary



WIN4XY00298