



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Project ID: P000000000



May 08, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 24 April 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer ELISEO L. OTOC, MPA, Cotabato 2nd District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100535000 Project ID: P00800366MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads . Magpet-Nowa-Doroluman-Greenfield Rd – K1632 + 080 - K1632 + 094			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads . Magpet-Nowa-Doroluman-Greenfield Rd – K1632 + 080 - K1632 + 094, K1642 + 263 - K1642 + 277 .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Drainage Structure along Road: 14.00 Lineal Meters	P 840,000.00/ Lineal Meters	P 11,760,000.00	CW-1- Construction of Drainage Structure along Road: 28.00 Lineal Meters	P 420,000.00/ Lineal Meters	P 11,760,000.00
EAO	–	P 240,000.00	EAO	–	P 240,000.00
Total:		P12,000,000.00	Total:		P12,000,000.00
Justification: •Additional number of Reinforced Concrete Box Culvert has been included due to excess fund. •Inclusion of station limit K1642 + 263 - K1642 + 277 to identify the location of the additional RCBC. •The derive unit cost is based on validated and approved Program of Works & Detailed Unit Price Analysis.					

a

Website: www.dpwh.gov.ph
Tel. No(s): 5304 - 3000 / (02) 165-02
A-6-10-242405-01529



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIHO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/OAL/AVS/RPBG/ERP