



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



AUG 22 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated May 28, 2024 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **REBECCA G. YUSE, District Engineer, Tacloban City District Engineering Office**, of the project under FY 2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310112100529000 Project ID: P00800367VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads		
Apitong-Paterno Rd - K0908 + 902 - K0909+000			Apitong-Paterno Rd - K0908 + 983 - K0909+ 061		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction Of Drainage Structure along Road: 208.00 Lineal meters	₱ 9,267.5962/ Lineal Meter	₱ 1,927,660	CW1- Construction Of Drainage Structure along Road : 84.00 Lineal meters	₱ 22,948.333/ Lineal Meter	₱ 1,927,660
EAO		₱ 39,340	EAO		₱ 39,340
Total:		₱ 1,967,000	Total:		₱ 1,967,000

Justifications based on the attachments submitted by the Implementing Office:


Modification is requested due to the following reasons:

- Adjustment in station limits due to overlapping with implemented maintenance project. Increase in unit cost since the drainage is a 1.25m x 1.50m reinforced concrete box culvert (RCBC) to connect the existing, resulting to decrease in physical target supported with certificate of reasonableness.

Attached are the following supporting documents: Evaluation by the Bureau of Construction dated July 18, 2024, Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, BP 202, GIS Map and Certification for Reasonableness of Cost Estimate.

Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO-I
Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4S03645

3.3 GJAN/NDB
PROJECT ID: P00800367VS