OFFICE OF THE SECRETARY Manila



FOR

2024

à

ANDIM

Δ. 0

MANUEL M. BONOAN

Secretary This Department

This refers to the memorandum dated February 5, 2024 of DPWH Region VI Director SANNY BOY O. OROPEL, CES E, endorsing the Project Modification requested by OIC-District Engineer ROBERT S. PALMERA, Iloilo 3rd District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
		Project De	escription		
UACS No.: 310109101605000 Project ID: P00800421VS					
OO1: Ensure Safe and Reliable National Road System			001: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads			Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads		
Concepcion-Sn Dionisio Rd	– K0222+781 ·	- K0222+855	Concepcion- Sn Dionis K0223+116	sio Rd – KO	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 1480 Square Meters	16.66/ Square Meters	24,656.80	CW1- Construction of Road Slope Protection Structure: 630.00 Square Meters	39.14 //Square Meters	24,656.80
EAO	-	503.20	EAO	-	503.20
LNO	Total:	25,160.00		Total:	25,160.00

Justification:

Modification is sought due to:

- 1. Increase in the unit cost due to the inclusion of cribwork with erosion control mat and geotextile bag to prevent soil erosion on the road section which resulted to the decrease in the physical target of CW1 from 1,480 sq. m. to 630 sq. m.
 - Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost 2. dated February 5, 2024.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III Assistant Secretary for Regional Operations in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL

MARIA CATALINA E. CABRAL, Ph.D., CESO I Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DISAPPROVED:

MANUEL M. BONOAN Secretary

3.3 KCS/NDB/RRB



ROBERTO R. BERNARDO, CESO I Undersecretary for Regional Operations in NCR Regions III, IV-A, IV-B, V, VI, VII and VIII



