



FOR

MEMORANDUM

MANUEL M. BONOAN

Secretary

This Department

This refers to the memorandum dated February 5, 2024 of DPWH Region VI Director SANNY BOY O. OROPEL, CES E, endorsing the Project Modification requested by OIC-District Engineer ROBERT S.

As per Original			ler FY 2024 General Appropriations Act (GAA), to wit		
-	_	Project D	escription		
UACS No.: 31010910: Project ID: P0080042	1606000 3VS				
OO1: Ensure Safe and Reliable National Road System  Asset Preservation — Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide — Tertiary Roads			Roads with Slips, Slope Collapse, and Landelide		
Concepcion-Sn Dionisio Rd - K0222+884 - K0222+928  Physical Target  Unit Cost Allocation			Concepcion-Sn Dionisio Rd-K0223+138-K0223+182		
CW1-	(P'000)	<b>(₱′000)</b>	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
Construction of Road Slope Protection Structure: 440 Square Meters	2.94/ Square Meters	1,293.60	CW1- Construction of Road Slope Protection Structure: <b>156,64</b> Square Meters	8.26/ Square Meters	7,293.60
EAO	**	26.40	EAO	~	26.40
Justification: Total: 1,320.		1,320.00		Total:	1,320.00

1. Change in station limits to prioritize road sections that are prone to soil erosion resulting to the decrease in physical target of CW1 from 440 to 156.64 square meters.

2. Increase in the unit cost per square meter of CW1 based on the 4<sup>th</sup> Quarter Regional Construction Materials Price Data (RCMPD).

Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERTE D. BUENO, CESO III
Assistant Secretary for Regional Operations in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and

Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

M. BONDAN Secretary

3.3 KCS/NDB/RRB

WIN4XY00247

 Website: https://www.dpwh.gov.ph @ Tel No(s).: 5304-3000/ (02) 165-02

