



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer MARIO G. SORIANO**, Iloilo 4th District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310109101608000 Project ID: P00800497VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads			Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads		
Jct Bancal-Leon-Antique Bdry Rd – K0046+893 – K0046+938			Jct Bancal-Leon-Antique Bdry Rd – K0039+970 – K0040+107		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 333.33 Square Meters	14.70/ square meter	4,900.00	CW1- Construction of Road Slope Protection Structure: 393.60 Square Meters	12.45/ square meter	4,900.00
EAO	-	100.00	EAO	-	100.00
Total:		5,000.00	Total:		5,000.00
Justification:					
Modification is sought due to:					
1. Change in station limits to avoid overlapping of projects since the original limits are already funded under calamity fund which resulted to the increase in physical target from 333.33 square meters to 393.6 square meters and decrease in unit cost per square meter.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), and Certificate of Availability of Funds.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII