



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 2, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 20 March 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer REY R. FRANCISCO**, **Sarangani District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101785000 Project ID: P00800499MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Sarangani-Davao Del Sur Coastal Rd - K1749 + 100 - K1749 + 300			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Sarangani- Davao del Sur Coastal Road K1696+915-K1697+012, K1697+135- K1697+290, K1749+100-K1749+300		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Road Slope Protection Structure: 3,600.58 SQ.M	P 20,100.93 / Square Meter	P 72,375,000.00	CW-1- Construction of Road Slope Protection Structure: 2,338.00 SQ.M	P 30,955.95 / Square Meter	P 72,375,000.00
EAO	-	P 2,625,000.00	EAO	-	P 2,625,000.00
Total:		P 75,000,000.00	Total:		P 75,000,000.00
Justification:					
<ul style="list-style-type: none">Decrease in the project physical target/ increase in unit cost due to the inclusion of 892 sqm of 150mm thick PCCP, 1,755.40 sqm of 280mm thick PCCP, 200 ln.m Lined Canal, Guardrails, and Thermoplastic Pavement Markings.The derived unit cost is based on approve Detailed Unit Price Analysis (DUPA) and Program of Works (POW)Additional station limits to prioritize road section requiring immediate construction of slope protection structure					

Website: www.dpwh.gov.ph
Tel. No(s): 80820/80823




46-CO-202404-108

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services


EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.3 **L**DAM/OAL/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary

