


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 3, 2024

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Tuguegarao City, Cagayan




ATTENTION : **MARIANO B. MALUPENG**
District Engineer
Cagayan 3rd District Engineering Office

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:


1. Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Santiago-Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect) - K0437+440- K0438+010 - - - **₱ 12,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



March 25, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 15 March 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, endorsing the request of **District Engineer MARIANO B. MALUPENG**, Cagayan 3rd District Engineering Office, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310110100499000 Project ID:P00800645LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads			Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads		
Santiago-Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect) - K0437+500- K0438+000			Santiago-Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect) - K0437+ 440- K0438+010		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Drainage Structures along Road/ 508 Lineal meters	₱ 23,149.61/ Lineal meters	₱ 11,760,000.00	CW1-Construction of Drainage Structures along Road/ 570 Lineal meters	₱ 20,631.58/ Lineal meters	₱ 11,760,000.00
EAO	—	₱ 240,000.00	EAO	—	₱ 240,000.00
Total:		₱ 12,000,000.00	Total:		₱ 12,000,000.00
Justification: <ul style="list-style-type: none">Change in size of the drainage structure in the original proposal from 1.2m x 1.2m RCBC to 0.9m x 1.3m lined canal drainage due to the presence of obstructions in the project location, therefore there is decrease in unit cost.The project location requires additional length for the drainage structure, hence, the increase in physical target.The change in the project title was made to state/include the actual limits in the project title to clearly delineate the start and end limits of the project, and synchronize with the increase in the physical target.Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged Photos, and GIS Map.					

ad

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02

At - CO - 202404 - 00949



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP