



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 18, 2024

MEMORANDUM


TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

ATTENTION : **District Engineer OSCAR G. GUMIRAN**
Cagayan 1st District Engineering Office
Aparri, Cagayan

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Construction of Road Slope Protection Structure - San Vicente-Gutan-Lubac-Anguib Rd – K0644+089 – K0644+150, K0649+200 – K0649+265 - - - **₱10,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 13, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 30 April 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, endorsing the request of **District Engineer OSCAR G. GUMIRAN, Ph.D.**, Cagayan 1st District Engineering Office, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109101552000 Project ID: P00800860LZ OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Construction of Road Slope Protection Structure San Vicente-Gutan-Lubac-Anguib Rd – K0649+200 – K0649+265			OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Construction of Road Slope Protection Structure San Vicente-Gutan-Lubac-Anguib Rd – K0644+089 – K0644+150 , K0649+200 – K0649+265		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure 666.670 square meters	₱ 14,699.927 / Square meter	₱ 9,800,000.00	CW1- Construction of Road Slope Protection Structure 491.120 square meters	₱ 15,238.848 / Square meter	₱ 7,484,102.98
-	-	-	CW2- Road Widening 0.126 lane km	₱ 18,380,135.079/ lane km	₱ 2,315,897.02
EAO	-	₱ 200,000.00	EAO	₱ 36.6M/km	₱ 200,000.00
Total:		₱ 10,000,000.00	Total:		₱ 10,000,000.00

- Inclusion of CW2 – Construction of Road Slope Protection Structure, which comprises 38.779% of the total allocation to provide stability and to promote safety of road users from danger of road slips/road collapse.
 - The change in station limits is due to the exclusion of the station limits of the bridges and its approaches, which will not be widened. (See attached Straight Line Diagram/SLD)
- ♦ Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.


Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



**MARIA CATALINA E. CABRAL, Ph.D.,
CESO I**

Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.3 MKSA/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03446