



JUN 06 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer MARIO G. SORIANO**, Iloilo 4<sup>th</sup> District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310101101518000 Project ID: P00800935VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation- Preventive Maintenance – Primary Roads			Asset Preservation- Preventive Maintenance – Primary Roads		
Iloilo-Capiz Rd (New Route) - K0013 + 087 - K0013 + 988			Iloilo-Capiz Rd (New Route) - K0012 + 993 - K0013 + 543		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Preventive Maintenance of Road: Asphalt Overlay: 3.604 lane km	5,438.40/ lane km	19,600.00	CW1-Preventive Maintenance of Road: Asphalt Overlay: 2.26 lane km	8,672.57/ lane km	19,600.00
EAO	-	400.00	EAO	-	400.00
Total:		20,000.00	Total:		20,000.00
Justification:					
Modification is sought due to:					
1. Adjustment in station limits to provide continuity of road sections with asphalt overlay.					
2. Increase in the unit cost per lane km of Cw1 due to the inclusion of correction of road segments that requires reblocking which resulted to the decrease in the physical target from 3.604 lane km to 2.26 lane km.					
3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 5, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

**MANUEL M. BONOAN**  
Secretary

3.3 KCS/NDR/RRB  
Department of Public Works and Highways  
Office of the Secretary  
WIN4XY00259

