

ă

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAY **OFFICE OF THE SECRETARY**

Manila

Reference Number:

VI-082

Project ID:

P00800939VS

**BAGONG PILIPINAS** 

**FOR** 

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of DPWH Region VI Director SANNY BOY O. OROPEL, CES E, endorsing the Project Modification requested by OIC - District Engineer ROY C. PACANAN, Iloilo City District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
	1	Project D	escription		He-at-
	2101863000 0939VS	·		20	
001: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
President Corazon C. Aquino Ave K0008 + 011 - K0008 + 841			President Corazon C. Aquino Ave K0008 + 011 - K0008 + <b>628</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay - 2.468 lane km	8,717.55 / lane km	21,514.92	CW1- Preventive Maintenance of Road: Asphalt Overlay - 2.468 lane km	8,717.55 / lane km	21,514,92
EAO	_	439.08	EAO	-	439.08
	Total:	21,954.00		Total:	21,954.00

## Justification:

Modification is sought due to:

1. Change in the end limit since 2.468 lane km from K0008 + 841 is at K0008 + 628 only.

2. Attached are the following documents: Approved Program of Works (POW), Detailed Engineering Design (DED) Plan, Certificate of Availability of Funds, and Certification for Reasonableness of Cost dated February 1, 2024.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:** 

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB

Website: https://www.dpwh.gov.ph Tel No(s).: 5304-3000/ (02) 165-02

