



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 18, 2024

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : **AGNES C. LU**
District Engineer
Nueva Vizcaya 2nd District Engineering Office
Dupax del Norte, Nueva Vizcaya

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - **K0309+488 - K0309+681, & K0310+760 - K0311+180 - - - P22,500,000.00**
2. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Aritao-Quirino Rd - **K0274 + 378 - K0274 + 770, K0274+850- K0275 + 069 - - - P150,000,000.00**
3. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Bambang-Kasibu-Solano Road - **K0283+031 - K0283+481 - - - P110,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 22, 2024

MEMORANDUM

FOR : EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated May 16, 2024 of **DPWH Region II Regional Director REYNALDO C. ALCONCEL**, endorsing the memorandum of **OIC, District Engineer Agnes C. Lu**, Nueva Vizcaya 2nd District Engineering Office for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109101455000 Project ID: P00800960LZ					
OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Bambang-Kasibu-Solano Road – K0265+796 – K0265+946			Bambang-Kasibu-Solano Road – K0283+031 – K0283+481		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Road Slope Protection Structure 5,003 sq.m.	P 21,217.27 / sq.m.	P 106,150,000.00	CW1 - Construction of Road Slope Protection Structure 8,370 sq.m.	P 12,682.20 / sq.m.	P 106,150,000.00
EAO	-	P 3,850,000.00	EAO	-	P 3,850,000.00
Total:		P 110,000,000.00	Total:		P 110,000,000.00
Justification:					
<ul style="list-style-type: none">The decrease in unit cost/ increased in the physical target from 5,003 sq.m to 8,370 sq.m. based on validated and approved Detailed Unit Price Analysis (DUPA) and Program of Work (POW). (please see attached Annex 1-5 & geotagged photos)The project involves 18.0m length Sheet Piles, Steel, Slope Protection, and 2,102.10 square meter Portland Cement Concrete Pavement (Unreinforced), 0.28m thick.The change in station limits is due to prioritization of sections needing steel sheet piles slope protection structure to synchronize with the increase in the physical target. (please see attached straight line diagram)					
Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).					

Website: <https://www.dpwh.gov.ph>

Tel. No(s).: 5304-3000 / (02) 165-02

AG-CO-202403-01797



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII