



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-019
Project ID: P00800960VS
BAGONG PILIPINAS

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer DENE B. BALDONADO, JR.**, Negros Occidental 1st District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310103101637000 Project ID: P00800960VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
ASSET PRESERVATION PROGRAM – Preventive Maintenance – Tertiary Road			ASSET PRESERVATION PROGRAM – Preventive Maintenance – Tertiary Road		
Jct Murcia-Cansilayan-Damsite-Abuanan-Bago City Rd – K0017+(-386) – K0017+(-326), K0020+200 – K0020+677			Jct Murcia-Cansilayan-Damsite-Abuanan-Bago City Rd – K0017+(-386)– K0017+(-276) , K0020+428 – K0021+120		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance- Asphalt Overlay 2.088 lane km	13,141.76/ lane km	27,440.00	CW1- Preventive Maintenance- Asphalt Overlay 3.208 lane km	8,553.61596/ lane km	27,440.00
EAO	-	560.00	EAO	-	560.00
Total:		28,000.00	Total:		28,000.00
Justification: Modification is sought due to: 1. Adjustment in the station limits in order to include additional 1.12 lane km of road sections in fair condition resulting to the increase of physical target of CW1 from 2.088 lane km to 3.208 lane km. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/~~DISAPPROVED~~:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

