

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAY OFFICE OF THE SECRETARY

Manila

Reference Number:

VI-041

Project ID:

P00800979VS

BAGONG PILIPINAS

MEMORANDUM

FOR

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer GENARO M. PANGANIBAN**, Negros Occidental 4th District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310101101535000 Project ID: P00800979VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Bacolod South Rd - K0029+272 - K0030 + 012			Bacolod South Rd - K0029+129 - K0030 + 012		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance – Asphalt Overlay: 2.96 lane km	8,907.41 / Lane km	26,365.92	CW1- Preventive Maintenance – Asphalt Overlay: 3.52 lane km	7,490.32/ Lane km	26/365.92 1/1/V
EAO	-	538.08	EAO	/ -	538.08
Total: 26,904.00			Total: 26,904.00		

Justification:

Modification is sought due to:

- 1. Change in start limit due to the decrease in unit cost of CW1 and to include additional road sections in fair condition resulting to the increase in physical target from 2.96 to 3.52 lane km.
- 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 1, 2024.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

Jums

NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DESAPPROVED:

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB

Website: https://www.dpwh.gov.phTel No(s).: 5304-3000/ (02) 165-02

