



05 AUG 2024

# MEMORANDUM

FOR :

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

This refers to the memorandum dated 13 May 2024 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101285000 Project ID: P00801019VS  OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Preventive Maintenance - Primary Roads  Daang Maharlika (LT) - K0906 + 569 - K0906 + 915			OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Preventive Maintenance - Primary Roads  Daang Maharlika (LT) - K0906 + 520 - K0906 + 915		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 1.384 Lane Km	P 10,796,286.13/ Lane Km	P 14,942,060	CW1- Preventive Maintenance of Road: Asphalt Overlay: 1.58 Lane Km	P 9,457,000/ Lane Km	P 14,942,060
EAO		P 541,940	EAO	P 18.9 M/Km.	P 541,940
Total:		P 15,484,000	Total:		P 15,484,000

## Justifications provided by the requesting Implementing Office:


- Change in station limits to include and prioritize road section that needs asphalt overlay to prevent further deterioration of pavement for the safety of the travelling public, which resulted to the increase of physical target to 1.58 Lane Km and consequently decrease in unit cost.
- Based on the actual site validation and design requirements as reflected in the plan, the project involves asphalt overlay (50mm) including miscellaneous structures such as installation of road safety devices and other essential items of work necessary in the project implementation.
- Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01); BP 202; Certificate of Availability of Funds; Approved Program of Works; Detailed Unit Price Analysis; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; Straight Line Diagram; Detailed Engineering Design Plan and Location Map

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2024 GAA be modified.


For the Undersecretary's favorable consideration,

  
**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CARRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

3-3 KCS/ND8/RRB  
Project ID: P00891019XS