

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated February 5, 2024 of DPWH Region VI Director SANNY BOY O. OROPEL, CES E, endorsing the Project Modification requested by District Engineer GENER J. ABERGAS, Aklan District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original

As Modified

Project Description

UACS No.: 310102101593000

Project ID: P00801028VS

OO1: Ensure Safe and Reliable National Road System

Asset Preservation - Preventive Maintenance - Secondary Roads

Jaime Cardinal Sin Ave (S00335PN) - K0278 + (-150) - K0280 + 000

OO1: Ensure Safe and Reliable National Road System

Asset Preservation - Preventive Maintenance - Secondary Roads

Jaime Cardinal Sin Ave (S00536PN) - K0278 + (-391) - K0278 + 839

Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road – Asphalt Overlay: 8.22 lane km	5,503.67 / lane km	45,240.165	CW1- Preventive Maintenance of Road – Asphalt Overlay: 4.92 lane km	9,195.16 / lane km	45,240.165
EAO	-	1,640.835	EAO	-	1,640.835
Total:		46,881.00	Total:		46,881.00

Justification:

Modification is sought due to:

1. Adjustment in station limits due to the increase in the unit cost of CW1 per lane km based on the 3rd Quarter Regional Construction Materials Price Data (RCMPD) which resulted to the decrease in the physical target from 8.22 lane km to 4.92 lane km.

2. Correction in the Section ID for Jaime Cardinal Sin Ave from S00335PN to S00536PN.

3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated January 30, 2024.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary