



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer MARIO G. SORIANO**, Iloilo 4<sup>th</sup> District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310102101594000 Project ID: P00801029VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Secondary Roads			Asset Preservation – Preventive Maintenance – Secondary Roads		
Iloilo East Coast – Capiz Rd – K0283+(-120) – K0284+000			Iloilo East Coast-Capiz Rd - K0283 + (-120) - K0284 + 100, K0284 + 467 - K0284 + 700		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road - Asphalt Overlay: 4.48 lane km	11,847.10/ lane km	53,075.00	CW1- Preventive Maintenance of Road - Asphalt Overlay: 5.812 lane km	9,131.97/ lane km P 18.2 M / km	53,075.00
EAO	-	1,925.00	EAO	-	1,925.00
Total:		55,000.00	Total:		55,000.00
<b>Justification:</b> Modification is sought due to: 1. Change in station limits to include additional 1.332 lane km of road to be asphalt overlaid resulting to an increase in physical target of CW1 from 4.42 lane km to 5.812 lane km. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 5, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

APPROVED/DISAPPROVED:

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB