



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila



May 14, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
 Undersecretary for Regional Operations
 in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 24 April 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer ELISEO L. OTOC, MPA, Cotabato 2nd District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101578000 Project ID: P00801042MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads Davao-Cotabato Rd (Jct Digos-Cotabato Sect) – K1618+000 - K1618+650			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads Davao-Cotabato Rd (Jct Digos-Cotabato Sect) – K1617+610 - K1618 + 090		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1 - Preventive Maintenance of Road: Asphalt Overlay - 3.900 Lane-Km	P 11,570,533.33 / Lane-Km	P45,125,080.00	CW-1 - Preventive Maintenance of Road: Asphalt Overlay - 4.898 Lane-Km	P 9,212,960.39/ Lane-Km <i>P 18.4 m/km</i>	P45,125,080.00
EO	–	P920,920.00	EO	–	P920,920.00
Total:		P 46,046,000.00	Total:		P 46,046,000.00
Justification:					
<ul style="list-style-type: none">• Increase in the physical target / decrease in unit cost based on the validated / approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).• Change in the project limits from K1618+000 - K1618+650 to K1617+610 - K1618 + 090 to fully include the whole lane width of existing carriageway to prevent uneven pavement thickness that may result to accident. See attached Straight Line Diagram.• The derive unit cost is based on Price Monitoring Canvass and approved DUPA & POW.					

9

Website: www.dpwh.gov.ph
 Tel. No(s): 5304 - 3000 / (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 ~~LDAM~~/OAL/AVS/RPBG/ERP