



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



May 08, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department


This refers to the memorandum dated 24 April 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer ELISEO L. OTOC, MPA, Cotabato 2nd District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101710000 Project ID: P00801047MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Tertiary Roads Magpet – Nowa – Doroluman - Greenfield Rd – K1629+366 - K1630+000, K1634+000 - K1634+726			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Tertiary Roads Magpet – Nowa – Doroluman - Greenfield Rd – K1629 + (-212) - K1629 + 768		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Road: Asphalt Overlay: 2.938 Lane-Km	P 6,054,785.57/ Lane-Km	P17,788,960.00	CW-1 - Preventive Maintenance of Road: Asphalt Overlay: 1.960 Lane-Km	P 9,076,000.00/ Lane-Km <i>7 18 M / Km</i>	P17,788,960.00
EAO	–	P363,040.00	EAO	–	P363,040.00
Total:		P 18,152,000.00	Total:		P 18,152,000.00
Justification:					
<ul style="list-style-type: none">Decrease in the physical target / increase in unit cost based on the validated / approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).Change in the project limits from K1629 + 366 – K1630 + 000, K1634 + 000 – K1634 + 726 to K1629 + (-212) – K1629 + 768 to synchronize with the decrease in the physical target due to insufficient allocation. See attached Straight Line Diagram.The project includes Reflectorized Thermoplastic Pavement Markings both yellow and white to ensure safety and guide the motorists accordingly.The derive unit cost is based on Price Monitoring Canvass and approved DUPA & POW.					

Website: www.dpwh.gov.ph
Tel. No(s).: 5304 - 3000 / (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.




REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:




MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services
XIII



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.3 LDAM/OAL/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03468