



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



May 23, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 25 April 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer SAIDALE M. MITMUG, Cotabato 3rd District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101447000. Project ID: P00801048MN OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads Matalam-Mlang-Bagontapay Jct Rd - K1641 + 592 - K1643 + 244			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads Matalam-Mlang-Bagontapay Jct Rd - K1641 + 592 - K1643 + 181.70		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1 - Preventive Maintenance of Road: Asphalt Overlay: 6.512 Lineal-meter	P 10,532,607.49/ Lineal-meter	P68,588,340.00	CW-1 - Preventive Maintenance of Road: Asphalt Overlay: 3.13140 Lineal-meter	P 21,847,015.71/ Lineal-meter P 43.64 /km	P68,411,745.00
EAO	-	P2,487,660.00	EAO	-	P2,481,255.00
EXCESS	-	-	EXCESS	-	P183,000.00
Total:		P 71,076,000.00	Total:		P 71,076,000.00

* Excess - Return to Finance Service by Issuing Negative BAA

Website: www.dpwh.gov.ph
Tel. No(s): 5304 - 3000 / (02) 165-02
At - 20 - 2024 25 - 01899



Justification:

- The increase in the unit cost decrease in the physical target is primarily due to the increase in the cost of item 310(1)c Bituminous Concrete Surface Wearing Course, Hot-Laid; 50mm thk.
- The Project includes Reflectorized Thermoplastic Pavement Markings.
- The original amount of the project was ₱71,076,000.00, however, upon evaluation by the Bureau of Construction, the amount was reduced to ₱70,893,000.00 due to corrections, and thus, there is an excess amount of ₱183,000.00. See attached.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.




REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:

MANUEL M. BONOAN
Secretary

2.3 MKAA/OAL/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03439