



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **OIC-District Engineer CECIL LAWRENCE M. CRUZ**, Capiz 1st District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310105101175000 Project ID: P00801052VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Secondary Roads			Asset Preservation – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Secondary Roads		
Iloilo East Coast–Capiz Rd– K0117+130 – K0118+090			Iloilo East Coast – Capiz Rd – K0117+130– K0117+908.5		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Rehabilitation of Paved Road: 1.846 lane km	9,024.92 / lane km	16,660.00	CW1- Rehabilitation of Paved Road: 1.560 lane km	10,679.49/ lane km	16,660.00
EAO	-	340.00	EAO	-	340.00
Total:		17,000.00	Total:		17,000.00
Justification: Modification is sought due to: 1. Adjustment in the station limits due to the increase in unit cost per lane km of CW1 based on updated canvassed prices (CMPD 2023 3 rd Quarter) which resulted to the decrease in the physical target of CW1 from 1.846 lane km to 1.560 lane km. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 1, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII