

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



July 11, 2024

MEMORANDUM

TO : **CAYAMOMBAO D. DIA**
Regional Director
DPWH-Region IX
Tetuan, Zamboanga City

ATTENTION : **JUL-ARAB A. KONG**
District Engineer
Zamboanga City District Engineering Office
Divisoria, Zamboanga City


Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. 001: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads Zamboanga City-Labuan-Limpapa Rd - K1941 + 631 – **K1944 + 620 - - P 95,300,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP



Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



June 11, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 06 June 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, favorably endorsing the request of **District Engineer JUL-ARAB A. KONG, Zamboanga City District Engineering Office** for the **modification** of the project under FY 2024 GAA, to wit;


As per GAA/Original		As Modified	
Project Description			
UACS No.: 310102101622000 Project ID.: P00801116MN			
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads Zamboanga City-Labuan-Limpapa Rd - K1941 + 631 - K1942 + 000, K1943 + 000 - K1944 + 000		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads Zamboanga City-Labuan-Limpapa Rd - K1941 + 631 - K1944 + 620	
Type of Work/ Physical Target CW1- Preventive Maintenance of Road: Asphalt Overlay / 5.524 Lane KM	Unit Cost P 16,648,171.61 / Lane KM	Type of Work/ Physical Target CW1- Preventive Maintenance of Road: Asphalt Overlay / 11.912 Lane KM	Unit Cost P 7,720,324.04 / Lane KM <i>P 5.4 M/km</i>
EAO	-	EAO	P 3,335,500.00
Total:	P 95,300,000.00	Total:	P 95,300,000.00

Justification:


- Increase in the physical target/ decrease in unit cost for CW1: Preventive Maintenance of Road: Asphalt Overlay from 5.524 Lane KM (Php. 16,648,171.61/ Lane KM) to 11.912 Lane KM (Php. 7,720,324.04/ Lane KM) based on the validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).
- The project is composed of 50 mm thick Asphalt Overlay, concrete reblocking, and thermoplastic pavement markings.
- The scope of work Preventive Maintenance of Road: Asphalt Overlay covers four lanes as per the Road Condition (RoCond) Data for station K1941 + 631 – K1944 + 620.

Q

Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000 / (02) 165-02



AG-co-202406-02246



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila




June 11, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 06 June 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, favorably endorsing the request of **District Engineer JUL-ARAB A. KONG, Zamboanga City District Engineering Office** for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No.: 310102101622000 Project ID.: P00801116MN		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads			
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads			
Zamboanga City-Labuan-Limpapa Rd - K1941 + 631 - K1942 + 000, K1943 + 000 - K1944 + 000		Zamboanga City-Labuan-Limpapa Rd – K1941 + 631 – K1944 + 620			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay / 5.524 Lane KM	₱ 16,648,171.61 / Lane KM	₱ 91,964,500.00	CW1- Preventive Maintenance of Road: Asphalt Overlay / 11.912 Lane KM	₱ 7,720,324.04 / Lane KM	₱ 91,964,500.00
EAO	–	₱ 3,335,500.00	EAO	–	₱ 3,335,500.00
Total: ₱ 95,300,000.00		₱ 95,300,000.00	Total: ₱ 95,300,000.00		₱ 95,300,000.00
Justification:					
• Increase in the physical target/ decrease in unit cost for CW1: Preventive Maintenance of Road: Asphalt Overlay from 5.524 Lane KM (Php. 16,648.17161/ Lane KM) to 11.912 Lane KM (Php. 7,720.32404/ Lane KM) based on the validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					
• The project is composed of 50 mm thick Asphalt Overlay, concrete reblocking, and thermoplastic pavement markings.					
• The scope of work Preventive Maintenance of Road: Asphalt Overlay covers four lanes as per the Road Condition (RoCond) Data for station K1941 + 631 – K1944 + 620.					



- To ensure consistency and maximize the utilization of the allotted funds for the project, the station limits from K1941 + 631 - K1942 + 000, K1943 + 000 - K1944 + 000 was changed to K1941 + 631 - K1944 + 620, to cover the entire road section. See attached straight-line diagram.
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Reasonableness of Cost Estimates signed by District Engineer Jul-Arab A. Kong and Regional Director Cayamombao D. Dia, CESO III, Certificate of Availability of Funds (CAF), BP202, Geotagged Photos, GIS Map, and FY 2024 Annual Infrastructure Program (AIP) based on GAA.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I


Undersecretary for Planning and Public-Private Partnership Services

APPROVED / DISAPPROVED:


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

01/03/24 2.3 mksa/OAL/AVS/RPBG/ERP



Website: www.dpwh.gov.ph

Tel. No(s): 5304-3000 / (02) 165-02

- To ensure consistency and maximize the utilization of the allotted funds for the project, the station limits from K1941 + 631 - K1942 + 000, K1943 + 000 - K1944 + 000 was changed to K1941 + 631 - K1944 + 620, to cover the entire road section. See attached straight-line diagram.
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Reasonableness of Cost Estimates signed by District Engineer Jul-Arab A. Kong and Regional Director Cayamombao D. Dia, CESO III, Certificate of Availability of Funds (CAF), BP202, Geotagged Photos, GIS Map, and FY 2024 Annual Infrastructure Program (AIP) based on GAA.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.


Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED / DISAPPROVED:


EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/OAL/AVS/RPBG/ERP

