



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer GENER J. ABERGAS**, Aklan District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310102101587000 Project ID: P00801193VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Aklan West Rd (S00324PN) - K0250 + 800 - K0260 + 781			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Aklan West Rd (S00324PN) - K0247 + 664 - K0250 + 012, K0252 + 020 - K0252 + 412, K0252 + 957 - K0255 + 838		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road – Asphalt Overlay: 20.006 lane km	7,114.74 / lane km	142,337.50	CW1- Preventive Maintenance of Road – Asphalt Overlay: 15.116 lane km	9,416.35 / lane km <i>18.84/km</i>	142,337.50
EAO	-	5,162.50	EAO	-	5,162.50
Total:		147,500.00	Total:		147,500.00
Justification: Modification is sought due to: 1. Adjustment in station limits due to the increase in the unit cost of CW1 per lane km based on the 3 rd Quarter Regional Construction Materials Price Data (RCMPD) which resulted to the decrease in the physical target from 20.006 lane km to 15.116 lane km. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated January 30, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN4XY00186

is://www.dpwh.gov.ph
304-3000/ (02) 165-02

