



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 23, 2024

MEMORANDUM

FOR : **EMIL K. SADAIN, CESO I**
Senior Undersecretary and Focal Person
for BARMM Infrastructure

This refers to the memorandum dated 16 May 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105101051000 Project ID: P00801262MN			OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Jolo-Indanan-Parang-Silangkan Rd - Chainage 11660 - Chainage 12660			Jolo-Indanan-Parang-Silangkan Rd - Chainage 11660 - Chainage 12740		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement/ 2.160 Lane-km	₱ 22,337,962.96 /Lane-km	₱ 48,250,000.00	CW1- Reconstruction to Concrete Pavement / 2.160 Lane-km	₱ 22,337,962.96 /Lane-km ₱ 44.6 M/km	₱ 48,250,000.00
EAO	-	₱ 1,750,000.00	EAO	-	₱ 1,750,000.00
Total:		₱ 50,000,000.00	Total:		₱ 50,000,000.00

Justification:

- The Change in Station limits is requested to synchronize with the physical target of the road project.
- The project includes the following:
 - ✓ The earthworks (7.38%) of the total project cost, contributed to the cost of road project.
 - ✓ Construction of 2,160-meters PCCP (paved shoulders) with design width of 2.5-meters and thickness of 0.15-meter.
 - ✓ Also, this project is located in an island where material cost is extremely high due to double/triple handling cost, aggregates are being taken from Cotabato, since the source in Municipality of Indanan, Sulu is limited.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000 / (02) 165-02



A



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 23, 2024

MEMORANDUM

FOR : **EMIL K. SADAIN, CESO I**
Senior Undersecretary and Focal Person
for BARM Infrastructure

This refers to the memorandum dated 16 May 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105101051000 Project ID: P00801262MN			OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Jolo-Indanan-Parang-Silangkan Rd - Chainage 11660 - Chainage 12660			Jolo-Indanan-Parang-Silangkan Rd - Chainage 11660 - Chainage 12740		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement/ 2.160 Lane-km	₱ 22,337,962.96 /Lane-km	₱ 48,250,000.00	CW1- Reconstruction to Concrete Pavement / 2.160 Lane-km	₱ 22,337,962.96 /Lane-km	₱ 48,250,000.00
EAO	-	₱ 1,750,000.00	EAO	-	₱ 1,750,000.00
Total:		₱ 50,000,000.00	Total:		₱ 50,000,000.00
Justification:					
- The Change in Station limits is requested to synchronize with the physical target of the road project. - The project includes the following; ✓ The earthworks (7.38%) of the total project cost, contributed to the cost of road project. ✓ Construction of 2,160-meters PCCP (paved shoulders) with design width of 2.5-meters and thickness of 0.15-meter. ✓ Also, this project is located in an island where material cost is extremely high due to double/triple handling cost, aggregates are being taken from Cotabato, since the source in Municipality of Indanan, Sulu is limited. - The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					




Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:



EMIL K. SADAIN, CESO I
Senior Undersecretary and Focal Person
for BARM Infrastructure

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

[Signature]

APPROVED/DISAPPROVED:

EMIL K. SADAIN, CESO I

Senior Undersecretary and Focal Person
for BARM Infrastructure

[Signature]