



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



August 14, 2024

MEMORANDUM

TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS RECORDS AND MANAGEMENT SECTION	
RECEIVED	
Reference No. :	2516-N760
Date/Time	20 AUG 2024
Received by	W8

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development – Construction of Bypass and Diversion Roads - Ramon – Cordon – Diadi Bypass Road, Diadi, Nueva Vizcaya - - - **₱105,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII, and XIII and
Officer-in-Charge, Office of the Regional Director DPWH-Region X

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 28, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated June 27, 2024 of **DPWH Region II Caretaker EDMUND B. DE LUNA, Officer-in-Charge Office of the Chief, Construction Division**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204102442000 Project ID : P00801540LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development – Construction of Bypass and Diversion Roads			Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development – Construction of Bypass and Diversion Roads		
Ramon – Cordon – Diadi Bypass Road, Diadi, Nueva Vizcaya			Ramon – Cordon – Diadi Bypass Road, Diadi, Nueva Vizcaya		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road 5.670 lane km	₱17,870,370.37 /lane km	₱101,325,000.00	CW1 – Construction of Concrete Bridge 1612.566 Square Meters	₱62,834.64 /square meter	₱101,325,000.00
EAO	-	₱3,675,000.00	EAO	-	₱3,675,000.00
Total		₱105,000,000.00	Total		₱105,000,000.00
Justification: <ul style="list-style-type: none">The change in the type of work from CW1 – Construction of Concrete Road to CW1 – Construction of Concrete Bridge is due to the presence of a creek at the start of the project location, thereby necessitating the prioritization of the construction of concrete bridge.The bridge is a Prestressed Concrete Girder with a length of 90.90m and a width of 17.74m (4 lanes) designed to pass over a creek. Although the project involves the construction of a 4-lane bridge, the allocated budget will only suffice for the superstructure of 2 lanes, encompassing the carriageway, concrete sidewalk, and railings. However, the substructures will be built to accommodate 4 lanes, which includes the installation of 15 bored piles. Additionally, temporary railings will be provided along the centerline. (Please refer to the SLD in the DED)The derived physical target and unit cost are based on approved plans, Detailed Unit Price Analysis (DUPA), and Program of Works (POW). Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of “No Overlapping” and “Not Within Warranty Period”, Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).					

AB-CO-202407-02635

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~



EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII