



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 6, 2024

MEMORANDUM

TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System - Network Development Program – Road Widening – Primary Roads – Daang Maharlika (LZ) – K0215+ 398.70 – K0216 + 471.30, K0219 + 370.90 – K0219 + 897.30, K0219 + 967.10 – K0220 + 000.00, K0225 + 174 – K0225 + 459.71, K0233 + 182.30 – K0233 + 268.70 - - - **₱113,782,000.00**
2. OO1 – Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Roads - Cagayan Valley Rd – K0521 + 901 – K0523 + 400, K0525 + 432 – K0525 + 858, K0525 + 932 – K0527 + 000 - - - **₱93,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



April 11, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated April 08, 2024 of **DPWH Region II Assistant Director EDITHA R. BABARAN, CSEE**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101177000 Project ID : P00802139LZ OO1 – Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Roads Cagayan Valley Rd – K0521 + 000 – K0523 + 400, K0524 + 722 – K0525 + 000 , K0525 + 432 – K0525 + 858, K0525 + 932 – K0527 + 325 , K0527 + 325 – K0527 + 750			 OO1 – Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Roads Cagayan Valley Rd – K0521 + 901 – K0523 + 400, K0525 + 432 – K0525 + 858 , K0525 + 932 – K0527 + 000		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay 14.056 lane km	₱6,384,817.87/ lane km	₱ 89,745,000.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay 9.046 lane km	₱9,920,959.54/ lane km <i>₱ 19.8 M/km.</i>	₱ 89,745,000.00
EAO	-	₱3,255,000.00	EAO	-	₱3,255,000.00
Total:		₱93,000,000.00	Total:		₱93,000,000.00
Justification: <ul style="list-style-type: none">The increase in the unit cost/decrease in the physical target of CW1 – Preventive Maintenance of Road: Asphalt Overlay with Correction from 14.056 lane-km to 9.046 lane-km is due to:<ul style="list-style-type: none">The additional work of re-blocking the deteriorated PCCP with base failure on the main carriageway, which if not corrected will cause failure in the new asphalt overlay.The adjustment of asphalt overlay thickness from 50 mm to 100 mm for better strength and weight-resistance.The change in the station limits was made to prioritize sections necessitating preventive maintenance measures and to synchronize with the decrease in physical target. <i>(Please see attached Straight Line Diagram.)</i> <p>Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).</p>					



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



EUGENIO R. PIHO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-
Private Partnership Services

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN

Secretary

2.3 LDAM/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03414