



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 18, 2024

MEMORANDUM

TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0399+008 - K0400+009, K0405+885 - K0406+340, K0439+000 - K0439+557, K0444+230 - K0447+200, K0447+720 - K0448+733, K0451+000 - K0452+942.5 - - - **P221,165,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area Manila



March 13, 2024

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated February 07, 2024 of **DPWH Region II Director REYNALDO C. ALCONCEL**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101181000 Project ID: P00802140LZ OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads Daang Maharlika (LZ) - K0404+000 - K0404+810, K0415+177 - K0417+000, K0419+000 - K0419+992, K0421+000 - K0423+144, K0423+1428 - K0429+700			 OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads Daang Maharlika (LZ) - K0399+008 - K0400+009, K0405+885 - K0406+340, K0439+000 - K0439+557, K0444+230 - K0447+200, K0447+720 - K0448+733, K0451+000 - K0452+942.5		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 41.332 lane km	₱ 5,163,655.88/ lane km	₱ 213,424,225.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: 18.54 lane km	₱ 11,511,554.75/ lane km	₱ 213,424,225.00
EAO	-	₱ 7,740,775.00	EAO	P-23 M/km	₱ 7,740,775.00
Total:		₱ 221,165,000.00	Total:		₱ 221,165,000.00
Justification: <ul style="list-style-type: none">Decrease in the physical target for CW1 - Asphalt Overlay Road from 41.332 lane-km to 18.54 lane-km due to the following:<ul style="list-style-type: none">Inclusion of Asphalt Overlay at shoulders on both sides of the 4-lane carriageway; use of hydrated lime needed to arrest rutting of asphalt; re-blocking of dilapidated concrete pavement and inclusion of polymer stabilized subbase course.Original target is overlaying of 4 lanes while revised target is combination of 2 lanes & 4 lanes. Moreover, revised overlay thickness from 50mm to 100mm.Original limits were revised because the said limits were recently overlaid in FY2023. Due to road safety concerns, new limits are prioritized to be overlaid especially the low elevation widened sections.Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII


**MARIA CATALINA E. CABRAL, Ph.D.,
CESO I**

Undersecretary for Planning and Public-
Private Partnership Services

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN

Secretary

2.3 LDAM/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03445