

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 25, 2024

MEMORANDUM


FOR : **MANUEL M. BONOAN**,
Secretary
This Department

This refers to the memorandum dated April 15, 2024, of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **District Engineer RUBY A. UYAM, Lower Kalinga District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101727000 Project ID: P00802248LZ OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagaluan-Calanan Sect) - K0470 + (-003) - K0470 + 000, K0470 + (-004) - K0470 + (-003), K0470 + 000 - K0471 + 000, K0473 + 353 - K0473 + 825, K0473 + 862 - K0474 + 153, K0476 + 000 - K0476 + 943			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagaluan-Calanan Sect) - K0470 + (-003) - K0470 + 000, K0470 + (-004) - K0470 + (-003), K0470 + 000 - K0471 + 000, K0473 + 353 - K0473 + 825, K0473 + 862 - K0474 + 153, K0476 + 000 - K0476 + 452.455		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 5.48 Lane Kilometers	P 8,330,000.00/ Lane Kilometers	P 45,648,400.00	CW1- Preventive Maintenance of Road: Asphalt Overlay / 4.9891 Lane Kilometers	P 10,146,546.61/ Lane Kilometers <i>P 20.2 M/km</i>	P 45,648,400.00
EAO	-	P 931,600.00	P 931,600.00	-	P 931,600.00
Total:		P 46,580,000.00	Total:		P 46,580,000.00
Justification: The project is to be modified in view of the following:					
<ul style="list-style-type: none">• The decreased in the physical target/increased in the unit cost is due to the Pavement Milling and Pavement Reblocking.• The asphalt overlay project is 50mm thick also includes Solar Pavement Studs and Thermoplastic Pavement Markers.• The derived unit cost is based on the Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA). See attached Straight Line Diagram.					
Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, GIS Map and Certification of No overlapping (Certified by the District Engineer, Planning & Design, Construction and Maintenance Division Chief).					

AG-CO-202405-1509

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.




REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



EUGENIO R. PIÑO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and
XIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.3 mksa/MLS/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03397