



FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer GENER J. ABERGAS**, Aklan District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original

As Modified

Project Description

UACS No.: 310105101172000

Project ID: P00802926VS

OO1: Ensure Safe and Reliable National Road System

Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads

Aklan East Rd - K0321 + 115 - K0322 + 766

OO1: Ensure Safe and Reliable National Road System

Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads

Aklan East Rd - K0321 + 344 - K0322 + 748

Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 3.418 lane km	9,179.54 / lane km	31,375.68	CW1- Reconstruction to Concrete Pavement: 2.924 lane km	10,566.156 / lane km	30,895.44
EAO	-	640.32	EAO	-	640.32
Total: 32,016.00			Total: 32,016.00		

Excess

-

480.24

Justification:

Modification is sought due to:

1. Adjustment in station limits due to the increase in the unit cost of CW1 per lane km based on the 3rd Quarter Regional Construction Materials Price Data (RCMPD) which resulted to the decrease in the physical target from 3.418 lane km to 2.924 lane km.

2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated January 30, 2024.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB