



MAY 29 2024

MEMORANDUM

FOR : MANUEL M. BONOAN  
Secretary  
This Department

This refers to the memorandum dated February 5, 2024 of DPWH Region VI Director SANNY BOY O. OROPEL, CES E, endorsing the Project Modification requested by District Engineer GENER J. ABERGAS, Aklan District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310102101591000 Project ID: P00802928VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Aklan East Rd - K0278 + 564 - K0282 + 000			Aklan East Rd - K0278 + 932 - K0281 + 000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road – Asphalt Overlay: 13.256 lane km	5,558.65 / lane km	73,685.47	CW1- Preventive Maintenance of Road – Asphalt Overlay: 7.920 lane km	9,303.72 / lane km <i>P 18.64/lane</i>	73,685.47
EAO	-	2,672.53	EAO	-	2,672.53
Total:		76,358.00	Total:		76,358.00
Justification:					
Modification is sought due to:					
1. Adjustment in station limits due to the increase in the unit cost of CW1 per lane km based on the 3 <sup>rd</sup> Quarter Regional Construction Materials Price Data (RCMPD) which resulted to the decrease in the physical target from 13.256 lane km to 7.92 lane km.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated January 30, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and  
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR  
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN  
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN4XY00227

Website: <https://www.dpwh.gov.ph>  
Tel No(s): 5304-3000/ (02) 165-02

