



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **OIC-District Engineer CECIL LAWRENCE M. CRUZ**, Capiz 1st District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310110100516000 Project ID: P00802945VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads			Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads		
Iloilo Capiz Rd (New Route) – K0108+177.50 – K0108+535, K0110+791.50 – K0110+876.50			Iloilo-Capiz Rd (New Route) - K0108 + 177.50 – K0108 + 490, K0110 + 791.50 –K0110 + 876.50		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road: 442.50 l.m.	11.96 / l.m.	5,292.00	CW1- Construction of Drainage Structure along Road: 397.50 l.m.	13.31 / l.m.	5,292.00
EAO	-	108.00	EAO	-	108.00
Total:		5,400.00	Total:		5,400.00
Justification:					
Modification is sought due to:					
1. Adjustment in the station limits due to the increase in unit cost per lineal meter of CW1 based on updated canvassed prices (CMPD 2023 3 rd Quarter) which resulted to the decrease in the physical target of CW1 from 442.50 lineal meter to 397.50 lineal meters.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 1, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB