



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated February 20, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer ALLAN REY R. PAJIMNA**, Iloilo 2nd District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310203100844000 Project ID: P00802989VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Tertiary Roads			Network Development Program - Road Widening - Tertiary Roads		
Pototan-Tina-Lambunao Rd - K0036 + 500 - K0038 + 500			Pototan-Tina-Lambunao Rd - K0037 + 530 - K0038 + 500		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road 3,704.00 linear meter	3.423 / linear meter	12,677.28	CW1- Road Widening 0.894 lane km	8,392.26/ lane km	7,502.68
-	-	-	CW2- Construction of Drainage Structure along Road 681.00 linear meter	10.477 16.64 / linear meter	7,134.60
ROW 10,000.00 sq.m.	0.98/sq.m	9,800.00	ROW 8,000.00 sq.m.	0.98/sq.m.	7,840.00
EAO	-	458.72	EAO	-	458.72
Total:		22,936.00	Total:		22,936.00

Justification:

Modification is sought due to:

1. To correct the project's Major Type of Work from Construction of Drainage along Road to Road Widening since the P/AP is Network Development Program - Road Widening - Tertiary Roads
2. Adjustment in the station limits to reflect the actual stations for widening from 3 to 4 lanes.
3. Additional CW 2 - Construction of Drainage along Road to prevent flooding in the newly-widened road sections.
4. Decrease in ROW Component based on the Road Right of Way Survey for affected lot and structure.
5. Attached are the following supporting documents: Approved Program of Works (POW/ABC), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos and Certification for Reasonableness of Cost dated February 20, 2024.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN

Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN4XY00184

Website: <https://www.dpwh.gov.ph>
Tel No(s): 5304-3000/ (02) 165-02

