



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer MARIO G. SORIANO**, Iloilo 4th District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310102101859000 Project ID: P00803027VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Secondary Roads			Asset Preservation – Preventive Maintenance – Secondary Roads		
Asphalt Overlay - Iloilo City - Leganes - Dumangas Coastal Rd., K0010+700 - K0013+568, K0013+664 - K0014+321			Iloilo City - Leganes - Dumangas Coastal Rd., K0010+710 - K0013+530, K0013+644 - K0014+121		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Preventive Maintenance of Road: Asphalt Overlay: 7.05 lane km	13,692.20/ lane km	96,530.00	CW1-Preventive Maintenance of Road: Asphalt Overlay: 10.659 lane km	9,056.20/ lane km	96,530.00
EAO	-	1,970.00	EAO	-	1,970.00
Total:		98,500.00	Total:		98,500.00
Justification:					
Modification is sought due to:					
1. Adjustment in station limits to connect the adjacent asphalt overlay projects and to include an additional 3.609 lane km of road sections in fair condition resulting to the increase in the physical target of CW1 from 7.05 to 10.659 lane km.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 5, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

13.3 KCS/NDB/RRB